
PROJECT: 18-1431 DEV, EVERGREEN PLAYFIELD TURF CONVERSION
Sponsor: City of Mountlake Terrace Program: YAF - Large Status: Active

Project Start Date: 08/01/2019 Agreement End Date: 05/31/2022

Progress Report Status: Accepted 12/05/2019

Progress Report

Report Period

From 08/01/2019 To 12/04/2019

Questions
#1: Describe the work accomplished during this reporting period.

Description is required

The cultural resources assessment has been completed and there were not any significant findings. City staff have been meeting with turf and lighting vendors and plan to
have both selected by the end of the year.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.

Choice No

N/A

#3: Tell us about work planned for the next reporting period.

Description is required

Vendor selection and preliminary design.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time extension, cost change, scope change, etc.)? If yes,
please explain:

Choice No

N/A
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Milestones

Special Conditions

1. Cultural Resources-Survey Required

This agreement requires compliance with Executive Order 05-05 and/or Section 106 of the National Historic Preservation Act.  RCO has completed the initial consultation for
this project and a cultural resources survey is required.  The Sponsor must submit to RCO the survey and receive from RCO a notice of cultural resources completion before
any ground disturbing activities can begin.  Ground disturbance started without approval will be considered a breach of contract.  In the event that archaeological or historic
materials are discovered while conducting ground disturbing activities, work in the immediate vicinity must stop and the Sponsor must ensure compliance with the provisions
found in this agreement.  All cultural resources work must meet reporting guidelines outlined by the Department of Archaeology and Historic Preservation.

Need amendment to change

Milestone Target Date Completed Delayed New Target Date Progress/Reason for Delay

SEPA/NEPA Completed 12/31/2019

60% Plans to RCO 01/31/2020

Applied for Permits 03/31/2020

All Bid Docs/Plans to RCO 04/30/2020

Bid Awarded/Contractor Hired 04/30/2020

Construction Started 06/01/2020

Progress Report Due 06/30/2020

Annual Project Billing Due 07/31/2020

Progress Report Due 12/31/2020

Progress Report Due 06/30/2021

Annual Project Billing Due 07/31/2021

Funding Acknowl Sign Posted 03/31/2022

RCO Final Inspection 03/31/2022

Construction Complete 03/31/2022

Final Billing Due 05/01/2022

Final Report Due 05/16/2022

Agreement End Date 05/31/2022

Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

Building Permit City/County

Note: Once vendor is chosen permits will be applied for.
Clear & Grade Permit City/County

Note: Once vendor is chosen permits will be applied for.
SEPA Local or State

Note: Once vendor is chosen permits will be applied for.
Other Required Permits

Note: Civil

Permit Questions
#1: Any additional mitigation requirements? If so, please describe.

Choice No

#2: Are there any additional permits required? If so, please describe.

Choice No

#3: Tell us about your progress with securing your permits or ESA consultation.

Description is required

After consultants are selected design and permits will begin
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Attachments

PHOTOS (JPG, GIF)

Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

No attachments match filter criteria

Certify & Submit

Status History

Report
Status Date User Note

Accepted 12/05/2019 Dan Haws Thanks Jeff.

Submitted 12/04/2019 Jeff Betz

Draft 12/04/2019 Kevin Witte
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